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Work Plan Comments
Number
1.
2.
3.
4.

5.
6.

7.
8.

9.
1Q
11.
12.
13.
14.

15.
16.
17.
18.
19.
20.
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Section
General
General
General
General

General
General

General
General

2.1.3
2.1.5
2.1.5
2.1.5
2.1.6
2.1.6

General
2.1.11
2.1.13
2.1.14
2.1.14
2.1.14
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Page

2-7
2-9
2-10
2-10
2-12
2-12

2-16
2-17
2-17
2-17
2-17

Comment
All property of Millwork West to be cleaned and moved at same time.
Show line item on schedule (Figure 4-1) for the cleaning and temporaryrelocation of Millwork West property.
Define temporary location of Millwork West business with storage locationand retail location de f ined .
Temporary relocation area shall have adequate secured storage, access tomaterials, retail space located with storage location, adequate u t i l i t i e sincluding phone , electrical, lavatory for employees and customers
What are plans for rail car loading ramp?
The continued operation of the planer is part of the UAO. T h i s issue requiresfurther discussion with regard to the storage of materials during pre and post
planing, access to paper rapping, banding tools and ribbon, fork liftcapabi l i t i e s , cyclone operation, power source for operation, protection ofpersonnel operating the planer.
Dust control and t r a f f i c control shall address alternate di sposal location.
Visual is stated as the method to be used for adequate dust control. Discusshow air-sampling results of perimeter and personnel are to be incorporated
into the quality control process for dust control.
O f f i c e trailer for regulatory agencies and their contractor is to be provided
with phone, fax and e-mail capabil i ty.
Provide contractor name and results of the His tor i c Search Assessment.
Discuss security at night, Sundays, and holidays.
Apprai sal and 3 category list to be completed. When and who obtainsconcurrence from the owners of Millwork West?
Include EPA and Mill work West with City of Libby for approval of locationof temporary relocation.
2nd paragraph only references planer operation that is not moving, but doesnot reference lumber business relocation which W.R. Grace is temporarily
relocating and moving back f o l l o w i n g restoration.
Antique scale in lumber storage bui lding (?) needs to be addressed with theCity of Libby.
Address content in building and their relocation.
Locate tail ings to be used for cover on drawings. Who gave approval for useand as approved cover material?
Clear and grubbing to be completed with dust control measures.
Provide grid of site for soil sampling.
Discuss method to be used next to building foundation and/or posts oninterior and exterior.
Discussjmd provide tabje_pf act ign_lgxBls-for perimeter-aH^sainplirigjand soilconfirmation samples.



A p p e n d i x A
Number
1.

2.
3.
4.
6.
7.

8.

9.
10.
11.

Sect ion
2.0

2.0
2.0
2.0
2.1
2.3

3.0

3.0
General
General

Page
A-2

A-2
A-2
A-2
A-4
A-5

A-6

A-6

Comment
3rd paragraph states that " Perimeter samples shall be collected during each
day of asbestos abatement operations." This is not an asbestos abatementoperation, it is a CERCLA Action.
Need to include "soil samples" in 3rd paragraph.
4 t h paragraph should address all perimeter sample analysis as TEM ISO
10312.
Last line mentions an on-site laboratory, but this is not id en t i f i ed on Page 2-2under subcontractor support.
Provide f l o w rate of personnel and for ambient sampling rather than a broadrange for both.
Provide the standard to be used for the duration of the sample collection,f l o w rate, duration of the implementation of aggressive means for clearancesamples.
The anticipated depth of soil excavation changed from 12 inches in the last
submittal to 6 inches, which is inconsistent with the UAO and Table B4-1,
page B-26, Surfac e Excavation Work Task which states 12-18 inches.
Provide and de f ine sampling number i d e n t i f i c a t i o n scheme.
Addres s clean room, exhaust fan, and exclusion zone boundary samples.
Personnel samples are to be taken for TWA and Excursion.

A p p e n d i x B
Number
1.
2.
3.

4.
5.
6.

7.
8.
9.

Sect i on
1.2
5.2
5.3

5.3
6.0

6.1
8.1
8.3

Page
B-2
B-42
B-43

B-44
B-45
B-46

B-46
B-51
B-53

Comment
Include cleaning lumber company property and relocation.
Addres s dust control during building decontamination.
3rd paragraph states that airborne dust in open well-ventilated areas ofLibby work site where dust suppression is in place is not expected toexceed PEL's. Thi s paragraph does not clearly state that respiratory
protection will be used, and implies that PPE is not needed and will be
evaluated as to the need of respiratory protection. To not wear properPPE (respiratory protection) without documentation that H&S controls(dust control) measures are working is not allowed. Any downgrade ofPPE must be in conformance with regulatory requirements.
T a b l e B5-2; Address PPE during cleaning of Mil lwork West business
property.
Provide or reference location of change out schedule presented inAttachment 42-4 of SMS42. Could not locate schedule.
This whole section is confusing. Provide table outlining samplelocations, sample type , sample test method, and sample distribution
according to UAO.
Background to be collected on 2 separate dayj>.
Based on last sentence of 1st paragraph, #4 should precede #3.
Provide f i l t e r size for discharge water.

A p p e n d i x B; Attachment B-2
Number
1.

Sect ion
2.0

Page
B2-3

Comment
Figure A-l not Figure B-l shows proposed sample locations.



Append ix C
Number
1.
2.
3.
4.

Sect ion
2.0
3.0
General
General

Page
C-l
C-l

Comment
Include lumber retail o f f i c e in list.
S t a t e that equipment and material to be disposed shall be compensated toowner.
The exterior walls and roof are not addressed in the evaluation.
This is laden with opinion and assumptions that are irrelevant with regard to
the f e a s i b i l i t y of the two approaches. Please stick to sp e c i f i c s and detail s .

A p p e n d i x D
Number
1.
2.

3.

4.
5.
6.
7. .
8.
9.

Section
1.0
General

3.5

3.7
3.7.1
5.1
5.2
5.5.2
General

Page
D-l

D-4

D-5
D-5
D-7
D-7
D-9

Comment
Include retail o f f i c e of lumber business.
Some of the buildings to be decontaminated are not in a condition that willprevent water under pressure from migrating to the exterior. How are these
areas to be cleaned if wrapped in plas t i c to create negative pressure andprevent overspread issues?
Provide location of Material Decontamination Unit on figures. The criticalBarriers section states that all openings (wall penetrations) will be covered toensure that the work area is isolated from the outside air but that they do notwant o use poly on the interior wall s because they need to be cleaned Many
of these buildings have problems with wall penetrations to the extent that
they will leak from numerous locations.
Does not address Millwork West retail o f f i c e .
The structure has open sides. Are these closed with po ly sheeting?
If the large lumber warehouse is not the lumber storage as marked pn Figure1-3, Then the lumber storage has vermiculite in the walls.
A f t e r vermiculite is scoped, is the HEPA Vac used?
No capping or covering of material a f t e r f l o o r is removed. T l u s must be
cleaned.
Metal panel removal for a partial inspection of the shingles may not beadequate. Thi s is dependent on condition of metal roof and the sub-base
beneath the shingle attached to the rafters. .

A p p e n d i x E
Number
1.
2.

3.
4.

Section
General
4.0

Figure
General

Page

E-4

Comment
Provide t r a f f i c control plan for all scenarios since they are not de f ined andde f in i t e .
Since it is stated that all drivers have radios, are there any truck turnout
points, with road markings every 250 to 500 f e e t will allow the drivers to
communicate pos i t ion to each other so the down hill vehicle can pull off.
E-2 &E-3 Correct disposal locations.
Estimate number of trucks, types , # of round tr ip s per day.

A p p e n d i x F
Number
1.
2.
3.

Sect ion
2.0
3.0
4.0

Page
F - l
F - l
F-2

Comment
Provide new location for disposal based on latest events.
Attachment B is not provided in Append ix F.
Locate well and holding tank with decon area on map of mine.

A p p e n d i x G
Number
1.

Sec t i on
1.1

Page
G-l

Comment
Last Bullet; Detailed plans of wash pad are not provided in Decontamination
A p p e n d i x or H&S Plan.



A p p e n d i x H
Number
1.
2.
3.
4.

Sect ion
[23.2

2.3.2
2.3.2
General

Page
H-3
H-3
H-3

Comment
Include lumber retail outlet.
Add building #'s to f igures 1-3 and 2-1.
Names in text of buildings do not match drawings.
Include section addressing the transfer of data to regulatory agencies.
Provide table with submittal registry, analytical results, sample locations,sample frequency, sample results, turnaround time, and UAO requirements
for submittal of data per sample type.

A p p e n d i x I
Number
1.
2.

Section
General
General

Page Comment
Include inventory l i s t , appraised values, items tq be cleaned, items to bedisposed.
I d e n t i f y which items are to be relocated, and which items stay with theplaner operation. Those items to stay, id en t i fy storage location.

A p p e n d i x J
Number
1.
2.
3.
4.
5.

Sect ion
General
General
General
General
General

Page Comment
Note that it is 7 weeks to be approved, not 7 weeks for f ir s t submittal.
Discuss repair of roof and walls impacted by the inspection and cleaning of
buildings.
Include road and parking areas vs. seeded areas.
Discuss repair of f l oor s , electrical, and planer room impacted by buildingdecontamination.
Discuss relocating lumber business back to site.


